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ESTIMATE RUN 10/29/2007

ESTIMATE SUMMARY 08:04:01

CONTID: C15618         ESTIMATE NO: 0005 PROG 2005

PCN: 15618-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34-Loveland E & W PERCENT TIME:

PROJECT NO: NH 0341-070                   

US 34-Loveland E & W

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 10/29/2007 DATE TIME STARTED 02/18/2007

3609 N. COUNTY ROAD 13 DATE LET 01/25/2007 DATE WORK BEGAN

 DATE AWARDED 01/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 02/18/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,515,773.71 PARTICIPATING $ $ 99,888.95

AWARD PROJECT AMT: 2,797,888.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.17

TIME ALLOW:

ORIG TIME ALLOW:

106 WORK DAYS

WORK DAYS100

85.52%

508,950.80

99,888.95

99,888.95

99,888.95

$

$

$

$

3,006,822.91

0.00

3,006,822.91

0.00

3,006,822.91

-41,968.33

0.00

2,964,854.58

0.00

AMOUNT DUE 2,964,854.58 99,888.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 99,888.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

103.0
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500 0.500

ACRE 0.000 0.00

2,000.00000 0.500 1,000.00

201-00001  
 

0010 REMOVAL OF TREE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00010  
 

0015 REMOVAL OF SIDEWALK 160.000 160.000

SY  0.000 0.00

4.00000 160.000 640.00

202-00200  
 

0020 REMOVAL OF CURB 414.000 414.000

LF  0.000 0.00

3.50000 414.000 1,449.00

202-00201  
 

0025 REMOVAL OF CURB AND GUTTER 232.000 232.000

LF  0.000 0.00

4.00000 232.000 928.00

202-00203  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 64,371.000 64,371.000

SY  0.000 0.00

2.20000 64,371.000 141,616.20

202-00240  
 

0035 *REMOVAL OF BRIDGE RAILING 128.000 0.000

LF  128.000 972.80

7.60000 128.000 972.80

202-00425  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,430.000 0.000

LF  1,015.000 3,095.75

3.05000 1,015.000 3,095.75

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 5.000 650.00

130.00000 5.000 650.00

202-01300  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 943.000 943.000

CY  0.000 0.00

10.00000 943.000 9,430.00

203-00060  
 

0055 BLADING 50.000 42.000

HOUR 0.000 0.00

125.00000 42.000 5,250.00

203-01500  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0065 STOCKPILE TOPSOIL 230.000 230.000

CY  0.000 0.00

5.00000 230.000 1,150.00

207-00210  
 

0070 EROSION LOG (12 INCH) 40.000 40.000

LF  0.000 0.00

10.00000 40.000 400.00

208-00002  
 

0075 SILT FENCE 441.000 441.000

LF  0.000 0.00

2.00000 441.000 882.00

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00070  
 

0090 *RESET LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

1,950.00000 1.000 1,950.00

210-00750  
 

0095 *RESET GROUND SIGN 2.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

210-00810  
 

0100 ADJUST MANHOLE 16.000 16.000

EACH 0.000 0.00

250.00000 16.000 4,000.00

210-04010  
 

0105 ADJUST VALVE BOX 22.000 22.000

EACH 0.000 0.00

150.00000 22.000 3,300.00

210-04050  
 

0110 *SEEDING (NATIVE) 0.500 0.500

ACRE 0.000 0.00

1,000.00000 0.500 500.00

212-00006  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL CONDITIONING 0.500 0.500

ACRE 0.000 0.00

4,500.00000 0.500 2,250.00

212-00032  
 

0120 *MULCHING (WEED FREE HAY) 0.500 0.500

ACRE 0.000 0.00

600.00000 0.500 300.00

213-00002  
 

0125 *MULCH TACKIFIER 100.000 100.000

LB  0.000 0.00

5.00000 100.000 500.00

213-00061  
 

0126 HERBICIDE TREATMENT HERBICIDE TREATMENT FOR PARK AND 
RIDE

4,992.000 4,992.000

SY  0.000 0.00

0.20000 4,992.000 998.40

217-00000  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 3,552.390 3,228.390

TON 323.660 4,854.90

15.00000 3,552.050 53,280.75

304-06000  
 

0135 HOT MIX ASPHALT (PATCHING) (ASPHALT) 27.300 27.300

TON 0.000 0.00

100.00000 27.300 2,730.00

403-00720  
 

0137 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) LEVELING 
COURSE HMA

13,274.320 13,274.320

TON 0.000 0.00

50.00000 13,274.320 663,716.00

403-34741  
 

0140 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 26,586.360 26,586.360

TON 0.000 0.00

52.00000 26,586.360 1,382,490.72

403-34751  
 

0143 GEOGRID REINFORCEMENT GEOGRID REINFORCEMENT FOR SOFT 
SPOT @ PARK AND RIDE

435.000 435.000

SY  0.000 0.00

4.00000 435.000 1,740.00

506-01020  
 

0144 CONCRETE CLASS D CLASS D CONCRETE FOR CBC POSTS 4.000 0.000

CY  4.000 1,920.00

480.00000 4.000 1,920.00

601-03000  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,203.000 0.000

LF  1,025.000 17,425.00

17.00000 1,025.000 17,425.00

606-00301  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 4,400.00

1,100.00000 4.000 4,400.00

606-01370  
 

0155 *TRANSITION TYPE 3H 2.000 0.000

EACH 2.000 1,300.00

650.00000 2.000 1,300.00

606-01380  
 

0160 *MEDIAN TERMINAL 1.000 0.000

EACH 1.000 4,180.00

4,180.00000 1.000 4,180.00

606-01460  
 

0165 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 4.000 6,800.00

1,700.00000 4.000 6,800.00

606-02003  
 

0170 *BRIDGE RAIL TYPE 10R 128.000 0.000

LF  128.000 14,080.00

110.00000 128.000 14,080.00

606-11010  
 

0175 FENCE (PLASTIC) 600.000 600.000

LF  0.000 0.00

2.50000 600.000 1,500.00

607-11525  
 

0180 *CONCRETE CURB RAMP 132.000 132.000

SY  0.000 0.00

46.50000 132.000 6,138.00

608-00010  
 

0185 *TRUNCATED DOMES 178.000 178.000

SF  0.000 0.00

42.00000 178.000 7,476.00

608-00015  
 

0187 SIDEWALK DRAIN SIDEWALK DRAINS (DRAIN CHASE) AT PARK 
AND RIDE

2.000 2.000

EACH 0.000 0.00

3,700.00000 2.000 7,400.00

608-10010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION I-B) 422.000 422.000

LF  0.000 0.00

16.00000 422.000 6,752.00

609-21010  
 

0195 *CURB AND GUTTER TYPE 2 (SECTION II-B) 395.000 395.000

LF  0.000 0.00

16.00000 395.000 6,320.00

609-21020  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *GUTTER TYPE 2 (3 FOOT) 18.000 18.000

LF  0.000 0.00

30.00000 18.000 540.00

609-24003  
 

0205 CURB TYPE 6 (SECTION M) 511.000 511.000

LF  0.000 0.00

5.00000 511.000 2,555.00

609-60011  
 

0210 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,271.000 2,271.000

SF  0.000 0.00

8.00000 2,271.000 18,168.00

610-00020  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 176.000 176.000

LF  0.000 0.00

8.00000 176.000 1,408.00

613-01200  
 

0220 *PULL BOX (16"X14"X6") 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

613-07017  
 

0225 *WIRING 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

613-10000  
 

0230 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

613-16020  
 

0235 *LIGHT STANDARD METAL (40 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

613-34400  
 

0240 *LIGHT STANDARD FOUNDATION 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

613-40010  
 

0242 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
TEMPORARY SAND IMPACT ATTENUATOR FOR GUARDRAIL

1.000 0.000

EACH 1.000 4,655.00

4,655.00000 1.000 4,655.00

614-85005  
 

0243 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 
STEEL SIGN SUPPORTS AT PARK AND RIDE

4.000 0.000

EACH 4.000 1,220.00

305.00000 4.000 1,220.00

614-01503  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0244 SIGN PANEL (CLASS I) PARK AND RIDE SIGNS 12.000 0.000

SF  12.000 288.00

24.00000 12.000 288.00

614-00011  
 

0245 *WEATHER SENSOR 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

614-86735  
 

0250 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

615-00050  
 

0255 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
 

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

124,000.00000 1.000 124,000.00

626-00000  
 

0265 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.000 0.00

7,500.00000 0.900 6,750.00

626-01000  
 

0270 *PAVEMENT MARKING PAINT 179.750 177.250

GAL 2.500 107.50

43.00000 179.750 7,729.25

627-00001  
 

0275 *EPOXY PAVEMENT MARKING 400.000 315.000

GAL 0.000 0.00

70.00000 315.000 22,050.00

627-00005  
 

0277 PAVEMENT MARKING PAINT (XWALK-STOP LINE) PAVEMENT 
MARKING PAINT FOR BOYD LAKE

1,060.000 0.000

SF  1,060.000 2,120.00

2.00000 1,060.000 2,120.00

627-30110  
 

0280 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

4,996.000 1,974.000

SF  167.000 2,338.00

14.00000 2,141.000 29,974.00

627-30405  
 

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

4,902.000 4,902.000

SF  0.000 0.00

9.70000 4,902.000 47,549.40

627-30410  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 ADJUST MONUMENT BOX 8.000 0.000

EACH 6.000 2,100.00

350.00000 6.000 2,100.00

629-01210  
 

0295 *FLAGGING 5,000.000 4,420.250

HOUR 65.750 1,446.50

22.00000 4,486.000 98,692.00

630-00000  
 

0300 *TRAFFIC CONTROL INSPECTION 40.000 32.000

DAY 4.000 216.00

54.00000 36.000 1,944.00

630-00007  
 

0305 *TRAFFIC CONTROL MANAGEMENT 125.000 105.000

DAY 19.000 8,360.00

440.00000 124.000 54,560.00

630-00012  
 

0310 *UNIFORMED TRAFFIC CONTROL COORDINATION 30.000 21.250

HOUR 0.000 0.00

10.00000 21.250 212.50

630-00015  
 

0315 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

121.00000 5.400 653.40

630-80336  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 90.000

EACH 0.000 0.00

32.00000 90.000 2,880.00

630-80341  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 144.000 129.600

EACH 0.000 0.00

43.00000 129.600 5,572.80

630-80342  
 

0330 *PORTABLE MESSAGE SIGN PANEL 5.000 4.500

EACH 0.000 0.00

5,500.00000 4.500 24,750.00

630-80355  
 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

880.00000 4.500 3,960.00

630-80358  
 

0340 *DRUM CHANNELIZING DEVICE 30.000 27.000

EACH 0.000 0.00

14.30000 27.000 386.10

630-80360  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 4.500

EACH 0.000 0.00

14.30000 4.500 64.35

630-80363  
 

0350 *TRAFFIC CONE 374.000 336.600

EACH 0.000 0.00

9.00000 336.600 3,029.40

630-80380  
 

0355 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 78,611.500 78,611.500

F A 0.000 0.00

1.00000 78,611.500 78,611.50

700-70012  
 

0365 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0370 F/A ROADWAY SMOOTHNESS INCENTIVE 36,594.090 36,594.090

F A 0.000 0.00

1.00000 36,594.090 36,594.09

700-70018  
 

0375 F/A ON-THE-JOB TRAINEE 850.000 836.000

HOUR 0.000 0.00

1.00000 836.000 836.00

700-70021  
 

0380 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0385 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0390 F/A INTERSECTION DETECT SYSTEM (CAMERA) 186,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0395 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 15618-BID    ESTIMATE RUN 10/29/2007

PROJECT: NH 0341-070                   ESTIMATE NO: 0005 08:04:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0397 UNIFORMED TRAFFIC CONTROL UNIFORMED TRAFFIC CONTROL BY
THE CITY OF LOVELAND

30.000 0.000

HOUR 18.750 750.00

40.00000 18.750 750.00

630-00003  
 

0415 REINFORCING STEEL (EPOXY COATED) REINFORCING STEEL FOR
CBC

788.000 0.000

LB  788.000 1,576.00

2.00000 788.000 1,576.00

602-00020  
 

0420 ADDED ITEM (EACH)/ CBC POSTS FOR STR. C-16-AX 9.000 0.000

EACH 9.000 5,548.50

616.50000 9.000 5,548.50

900-00007  
 

0425 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 1.000 0.000

EACH 1.000 485.00

485.00000 1.000 485.00

614-01583  
 

0426 CONSTRUCTION SURVEYING (HOURLY) 70.000 0.000

HOUR 70.000 7,000.00

100.00000 70.000 7,000.00

625-00001  
 

CAT 0200 $98,888.95 2,998,322.91CURRENT AMT 3,507,273.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002  
 

0405 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

620-00012  
 

0410 SANITARY FACILITY 2.000 1.000

EACH 1.000 1,000.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $1,000.00 8,500.00CURRENT AMT 8,500.00 $$

PROJECT TOTAL 99,888.95 $ 3,006,822.91CURRENT AMT 3,515,773.71 $$


